

**GOVERNMENT OF ANDHRA PRADESH**

**ABSTRACT**

I & CAD Department – Andhra Pradesh Irrigation and Livelihood Improvement Project (APILIP) – Entrustment of Project Management Consultancy to M/s Nippon Koei Co. Ltd.- Revised-Orders Issued.

**IRRIGATION & CAD (MIG) DEPARTMENT**

**G.O. Ms. No. 49**

**Dated:17.05 . 2013.**

**Read the following :**

1. G.O.Ms. No.70, I &CAD (PW-EA) Department, dated: 24.04.2008.
2. From the Commissioner, CAD, Hyderabad Lr. No.COM/ CAD/ APILIP/DEE-I/ 43/2013, dated: 28.03.2013

-----

**ORDER:**

In the reference 1<sup>st</sup> read above, Government have issued orders accepting the financial proposal to the negotiated cost of Rs.35.80 Crore and agreed for entering into agreement with M/s Nippon Koei Co. Ltd. as Project Management Consultant for Andhra Pradesh Irrigation and Livelihood Improvement Project.

2. In the reference 2<sup>nd</sup> read above, the Commissioner, CAD, Hyderabad has stated that the Andhra Pradesh Irrigation and Livelihood Improvement project original expected completion date is 31<sup>st</sup> March-2013 and the loan period is up to July-2016. Then the Government and the JICA have agreed to the revised time line proposal of APILIP project till July-2014 (i.e. Sixteen months only) and includes the extension of Project Management Consultancy till July-2014.

3. The Commissioner, CAD, Hyderabad has therefore requested to amend the G.O.Ms. No.70, I & CAD (PW-EA) Dept., dated: 24.04.2008, duly enhancing the cost from Rs.35.80 Crore to Rs.40.00 Crore and the period from 60 months to 75 months towards the Project Management Consultancy (PMC) of M/s Nippon Koei Co. Ltd.

4. Government after careful examination of the above proposal hereby agree for enhancing the cost from Rs.35.80Crore to Rs.40.00 Crore and the period from 60 months to 75 months (i.e. up to July, 2014) towards Project Management Consultancy (PMC). The revised outlay is within the Project allocation and the cost particulars are as follows:

(Rs. in Crore)

S. No	Description	Original Agreement Value			Revised Agreement Value		
		Foreign Currency Portion	Local Currency Portion	Total	Foreign Currency Portion	Local Currency Portion	Total
1	M/s Nippon Koei Co. Ltd.,	23.80 (647,000,000 JPY)	12.00	35.80	29.02 (731,247,600 JPY)	10.98	40.00

Contd.....p.2

5. The Commissioner, CAD, Hyderabad, shall take necessary further action accordingly.

6. This order issues with the concurrence of Fin (PMU) Dept., vide their Endt. No.291/ Fin. PMU/ 2013, dated: 23.04.2013.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**AJOYENDRA PYAL  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Commissioner, CAD, Jalasoudha Buildings, Errummanzil, Hyderabad

The Engineer-in-Chief (AW/ IW), I & CAD Department, Hyderabad.

The Chief Engineers, Minor Irrigation (AR &T), Errummanzil, Hyderabad.

The State Project Director, APILIP O/o the Commissioner, CAD, Jalasoudha, Errummanzil, Hyderabad.

Copy to:

M/s Nippon Koei Co.Ltd., Hyderabad Liaison Office, Lakshmi Plaza, 3<sup>rd</sup> floor, UBI Colony, Road No.3, Banjara Hills, Hyderabad.

The Accountant General, A.P., Hyderabad.

The Director of Works and Accounts, Hyderabad.

The Pay & Accounts officer, Hyderabad.

The Director of Treasuries & Accounts, Hyderabad.

The OSD to Minister ( MI, APSIDC, L.I, WALAMTARI & GWD.)

The P.S. to Special Chief Secretary to Government (I), I &CAD Dept.,

The P.S. to Special Secretary to Government (Irrigation).

The Fin (PMU) Department.

**// FORWARDED :: BY ORDER//**

**SECTION OFFICER**